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1. Acquisition Strategy 

2. Closeout 

3. Communications and Stakeholder Participation 

4. Configuration and Change Management 

5. Contracting and Procurement 

6. Critical Decision  Packages 

7. Earned Value Management System and Performance Measurement &  Assessments 

8. DOE Acquisition Management System Acronyms 

9. DOE Project Management Glossary 

10. Human Resources 

11. Integrated Project Teams 

12. Integrated Quality 

13. Integrated Safety  

14. Mission Need  

15. Sample Mission Need Document  

16. Sample Mission Need Statement And Project Description 

17. Project Assurance Plan Written Under A Site Quality Assurance Plan 

18. Performance Baseline Development and Validation 

19. Project Execution Plan 

20. Project Acquisition General Process Flow 

21. Project Management Practices Purpose and Overview 

22. Quality Assurance Matrix 

23. Quality Assurance Plan Sample 

24. Quality Assurance Program Index 

25. Quality Assurance Program Sample 

26. Records 

27. Engineering Support and Requirements Generation, Analysis, And Use  

28. Reviews, Evaluations, and Lessons Learned 

29. Risk Management 

30. Scheduling and Cost Estimating 

31. Systems Engineering and Interface Management 

32. Technology Management 

33. DOE Manual 413.3-1 Training Program  

34. User/Operator Readiness and Testing 

35. Value Management 

36. Work Breakdown Structure 
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